Contents

		Page	
Abstract			
Acknowled	Acknowledgments		
Contents			
List of Tabl			
List of Figures			
Chapter 1	Introduction	1	
	Background and Significance of Research Problem	1	
	Research Questions	7	
	Research Objectives	7	
	Scope of the Study	7	
	Conceptual Framework	8	
	Definition of Terms	10	
	Expected Benefits	14	
Chapter 2	Literature Review	17	
	Real Estate Industry in China	17	
	Project Management Theories	19	
	Operations Management Concepts	22	
	Lean Construction Theory	24	
	Related Research	25	
Chapter 3	Research Methodology	29	
	Research Design	29	
	Population and Sample Size	30	
	Research Instruments	32	
	Data Collection	36	
	Data Analysis	36	

Contents (continued)

			Page
Chapter 4	Research Resul	lt	39
	Key Informar	nts	39
	The Challen	ges Faced by B Real Estate Company in	
	Project Operations Management		
	The Current	State of Project Operation Management in	
	B Real Estate Company		
	Analysis of E	xisting Problems of B Real Estate Company	75
	Initiatives for	Project Operation Management at B Real	
	Estate Comp	any	80
			,
Chapter 5	Conclusion, Dis	scussions and Recommendations	91
	Conclusions	*	91
	Discussions		98
	Recommend	ations	101
	Future resea	rch recommendations	105
References			107
Appendix			111
пррепак	Appendix A	List of Experts for Research Instrument	
	пропажи	Assessment	115
	Appendix B	Certificate of Exemption from Human	
	, 1212 2	Research Ethics Review	119
	Appendix C	Questions for Expert Interview	123
	Appendix D	Example of Interview Record	127
Riography			143
Biography			147

List of Tables

Tables		Page
3.1	Criteria for selecting key informants	30
3.2	Interview guidelines for collecting data about the challenges	
	faced by B Real Estate Company in project operation	
	management	32
3.3	Interview guidelines for collecting data about the current state of	
	project operation management in B Real Estate Company	34
4.1	Key informants, general data and work experience of key	
	informants	39
4.2	National housing market statistics from January to August 2023	45
4.3	Strategic vision refinement initiative for B Real Estate Company	81
4.4	Strategic harmony: Transforming B Real Estate Company's	
	operational landscape initiative	82
4.5	Operational symphony initiative: Harmonizing B Real Estate	
	Company for efficiency	84
4.6	Tech Synergy: Elevating B Real Estate's project efficiency through	
	technological integration	86
4.7	Talent cultivation odyssey initiative	87
4.8	The results of initiatives for project operation management at B	
	Real Estate Company evaluation by experts	89
5.1	Key findings of the challenges faced by B Real Estate Company	
	in project operations management	92
5.2	Key findings of current state of project operation management in	
	B Real Estate Company	93
5.3	Key findings of the project planning and operations management	
	problems of B Real Estate Company	95

List of Figures

Figures		Page
1.1	Conceptual Framework	9
4.1	Standardized procedures for budget formulation of B company	67
5.1	Initiatives for project operation management at B Real Estate	
	Company	96